
HEALTH, SANITATION & PUBLIC UTILITIES COMMITTEE 

JUNE 11, 2014 

The meeting was called to order at 5:00 p.m. by Chairman Todd Grayson. Committee 
members present were: Todd Grayson and Rick Rettig. Tim McCarthy arrived at 5:12 
p.m. Also present were Law Director Mathew Beredo, Service Director Jon Eckel, 
Director of Public Utilities Alice Godsey, and City Engineer Doug Dariano. 

CHANGE ORDERS FOR WWTP IMPROVEMENTS 

Mr. Dariano explained that as part of the Wastewater Treatment Plant expansion, we 
have to relocate the existing dike closer to the river. In August of 2013 the ODNR 
approved the Preliminary Levee Design Report. In October of 2013 bids for construction 
were opened. In March of 2014 the ODNR stated that U.S. Army Corps of Engineer 
design guidelines must be followed. The additional requirements will roughly double the 
levee volume. Mr. Dariano requested approval of a change order with Peterson 
Construction for the additional work in the amount of $395,654. Mr. Rettig asked about 
ODNR’s process, and Mr. Dariano said that the notification from ODNR in March came 
as a surprise. Mr. Rettig asked if this project is still within the budgeted amount. Mr. 
Dariano said that the project came in under budget so it is still within the budgeted 
amount. The Committee agreed 2-0 that it seems like we really have no choice but to 
approve the change order so construction is not delayed and we do not expose 
ourselves to any action by ODNR. The Committee also encouraged the Administration 
to check with the ODNR as to why these additional requirements were not included 
earlier in the approval process. 

Ms. Godsey requested approval of a change order not to exceed $100,358 to reroute 
conduit and fiber optic lines that were not shown on the plans but are located within the 
existing duct bank. Mr. Grayson stated that it needs to be done. The Committee agreed 
2-0 to recommend approval of the change order.  

CHANGE ORDER FOR CSSD 210 

Ms. Godsey and Mr. Dariano requested approval of a change order for Cherry Street 
Sewer Separation District 210 for additional paving and road work. The estimated cost 
of paving is $317,739 and because some of it is full width reconstruction, there are 
additional RPR, layout and grade costs of $29,000. Mr. Dariano also requested that the 
final completion date be extended until August 31st. Mr. Grayson asked what budget 
these costs would come from. Ms. Godsey said that it would be paid for out of the water 
and sewer budget because the project involves water and sewer lines. The Committee 
agreed 3-0 to recommend approval of the change order and the extension of the final 
completion date. 

RESOLUTION TO ESTABLISH EQUALIZATION BOARD FOR CSSD 212 

Mr. Dariano explained that if property owners object to assessments for Sewer 
Separation projects, an equalization board has to be established to give the property 
owners an opportunity to plead their case. Four objections were filed for CSSD 212, one 



has since been settled, but one definitely wants to go to the Equalization Board. Mr. 
Dariano recommended that Lisa Richard, Ellen Moser and Chris Vogel be appointed to 
the Equalization Board. The Committee agreed 3-0 to recommend approval of these 
appointments. 

 

OTHER BUSINESS 

Mr. Grayson asked how the yard waste toter program is going. Mr. Eckel said that there 
were some bumps with Modern Disposal’s equipment in the beginning, but the 
equipment is now working correctly. He added that there is more interest than he 
thought there would be but he did not have the number of participants with him. He said 
that he would email that information to the Committee.  

There being no further business, the meeting adjourned at 5:20 p.m. 

     Respectfully submitted, 

      

     Todd Grayson, Chairman 
     Health, Sanitation, and Public Utilities Committee 
 
Next meeting: Tuesday, July 22, 2014 at 6:00 p.m. 


